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Kendriek Middle school still has building mater-
ials scattered about the premises' of the new
Clayton County school.

Kendriek Middle
opening delayed
By Caroline Hubbard
Clayton News/Daily

The projected opening date for Kendriek Middle
School keeps getting pushed further and further into the
school year.

"Around Thanksgivng" is the latest projection offered
by the new school's principal Luvenia Jackson.

The school under construction on Kendriek Avenue in
Jonesboro was originally slated to open its doors on Aug.
29, the first day of school. However, on Aug. 12 the sys-
tem's superintendent, Joe Hairston, announced the open-
ing date would probably be pushed back until mid-
October.

But now, mid-October is out of the question.
The school system's executive officer for facilities,

Jim Davis, said the construction company, Mitchell
Construction, will begin turning over completed sec-
tions of the building to the school system on Oct. 10.
School officials can then start bringing in furniture and
equipment and readying the building for its students.

The most recent schedule calls for the final part of the
building to be turned over to school officials "at the end
of October," Davis said.

Jackson said she is not disappointed with a late-
November opening date.


